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Personnel On-Site: 

EPA OSC – Peter Lisichenko, Patrick Ahern 

START V – Thomas O’Donnell and David Benoit 

ERRS Contractor: Environmental Restoration (ER) with US Ecology 

 

Weather: Sunny, 0% chance of rain, Lo: 49°F, High: 72°F, Winds: 7 mph N, 69% humidity. 

  

Health and Safety: Safety topics included: COVID-19, heavy equipment awareness, heat stress, using 

proper personal protective equipment (PPE), ticks, and radiation hazards. 

Activities Completed: 

1. The U.S. Environmental Protection Agency’s (EPA) Emergency and Rapid Response Services 

(ERRS) contractor, ER, completed loading super sacks of excavated soil and broken concrete on 

to disposal trucks. All material was disposed of on this day. 

2. EPA’s Superfund Technical Assessment & Response Team V (START V) contractor, Weston 

Solutions, Inc., concluded screening super sacks being loaded on to trucks during disposal. 

3. Millennium Construction continued to lay concrete to rebuild Area 6 driveway and the Area 7 

driveway and garage. 

4. At the end of the workday, START V uploaded field data to the EPA internet SharePoint site 

designated for the Site. 

Planned Activities for June 17, 2021: 

 

1. Remediation (concrete pouring, reconstruction, reseeding lawns, etc.) of properties will continue. 

2. ERRS will return equipment and take down site infrastructure (temporary fencing, etc.). 
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Soil Excavation & Backfill Data: 

 

 

 

Soil Mass Excavated Today (In Pounds) 0 

Cumulative Soil Mass Excavated (In Pounds) 619,488 

Super Sacks Staged Today (# of Super Sacks) 0 

Cumulative Super Sacks Staged (# of Super Sacks) 164 

Concrete Excavated Today (In Pounds) 0 

Cumulative Concrete Excavated (In Pounds) 36,669 

Concrete Pallets Staged Today (# of Pallets) 0 

Cumulative Concrete Pallets Staged (# of Pallets or Stacks) 20 

Total Number of Disposal Trucks Today 6 

Total Number of Disposal Trucks to Date 14 

Soil Volume Transferred to Disposal Trucks (In Pounds) 247,247 

Cumulative Disposal Volume Removed to Date (In 

Pounds) 
619,488 

Super Sacks Transferred to Disposal Trucks (# of 

Sacks/Concrete Pallets or Stacks) 
67 

Cumulative Sacks Transferred to Disposal Trucks to Date 

(# of Sacks/Concrete Pallets or Stacks) 
164 

Number of Backfill Trucks Today 0 

Number of Backfill Trucks to Date 8 

Backfill Received Today (In Tons) # 

Cumulative Backfill Volume to Date (In Tons) # 
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Site Photographs: 

 
View of ERRS loading super sacks on to disposal truck. 

 

 
View of rental equipment (generators) being taken off-site. 
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View of restored Area 6 driveway. 

 

 
View of restored Area 7 garage. 
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Daily Weather Summary: 

 
TEMPERATURE 

(oF) 

PRECIPITATION 

(inches) 

WIND SPEED 

(mph) 

WIND DIRECTION RELATIVE 

HUMIDITY 

(Daily Average %) 

High         Low 

72             49 
0.0 

High    Average 

   7             7 

High     Highest Gust 

  N                  N 
69 

Source: https://www.wunderground.com/ 
 
Removal Activity Summary: 

 
The EPA’s ERRS contractor, ER, continued removal action activities at the Holy Trinity Cemetery Area 

6 & 7 Site (the Site). The disposal phase continued and was completed on this day. Millennium 

Construction continued pouring concrete to rebuild the driveway in Area 6 and the driveway and garage 

in Area 7. ERRS finished loading super sacks on to disposal trucks. START V assisted during disposal by 

scanning super sacks and trucks’ radiation levels after being loaded with soil. 

 

The EPA’s START V contractor documented Site activities. START V screened work zones for radiation 

levels to inform disposal activities. START V screened super sacks and concrete palettes to inform 

disposal activities. START V demobilized on this day. 

 
Note:  SSAL utilized on site are currently 0.100 mg/m3, 15-minute average over background level, with a maximum of 0.150 

mg/m3, 15- minute average.  As part of on-site safety procedure, if this level is exceeded for a period of 15 minutes, site activities 

must be suspended, and results will be reported to the EPA On-Scene Coordinator. 
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Prevailing Wind Direction: 

 

 
This map is subject to Google’s Terms of Service, and Google owns the rights therein. Portions of this image have been removed for clarity. 

 
 


